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Greetings all. 
    The USEPA granted our request to replace the daily progress reports with a weekly report thru 
an email dated March 17, 2011.  These weekly reports will be submitted by noon each Wednesday 
and document work completed during the period of the prior Monday thru Sunday.   This initial 
weekly progress report covers March 17th (the day after the last daily report) thru Sunday March 
20th.  Please find below the weekly progress report for work items contained within the recently 
approved AOC.     
ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 
        Cell 6 Assessment: 

1. The QCA report documenting the evaluation and repair of the 
southwestern portion of the E6 liner system was submitted 
February 25, 2011.  We received notification from DOH on March 
1, 2011 concurring that the CQA report was adequate 
documentation of the liner repairs, which allows WMH to resume 
operations in this area. 
  

2. The northwest section of the Cell E6 liner was also damaged in the 
January 13, 2011 storm.  This area is located directly below the 
section of the storm water diversion system where the open box 
culvert ties into the Hobas pipe.  Consequently, any rock and soil 
material generated from the January storm event and the 
construction of the diversion system in this area must be removed 
prior to the evaluation and repair of the liner.  This material has 
now been removed from the side slope of the gulch.  The 
contractor is currently removing the material that fell directly on 
the liner.  This removal activity is expected to be completed by 
March 26th, and replacement of any damaged liner should be 
completed by April 9th, weather permitting. 

        Western Storm water Diversion Project (to render functional): 
1)  Diversion Structure:   The final wall section of the diversion 
structure is now in place.   The contractor expects to complete the 
concrete pour on the middle section of the weir on Wednesday March 
23, 2011. 
2)  Box Culvert:   The contractor completed the transition from the 
box culvert to the Hobas pipe on 3/9/2011.  Rebar work on box 
culvert walls is ongoing.   The contractor has also begun assembling 
the wall plate forms.  The next concrete wall pour is scheduled for 
Monday March 28th. 
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3)  Pipe:   Backfilling of the HOBAS pipe channel is now complete. 
4)  The diversion structure was functionally complete per the terms of 
Section 19.b. of the AOC as of February 10, 2011. 

        Cell 6 Leachate Riser Restoration: 
1. 31,698 gallons were pumped from the Cell E6 leachate riser 

storage tank since March 16th, and transported to the waste water 
treatment plant. 
  

2. zero gallons of water was pumped from the south pond area today 
and transported to the local waste water treatment plant. This 
area currently contains no ponded water, and is being prepped for 
the next phase of the Western Berm Construction.  

  
3. Zero gallons of mud/water was pumped from the south pond area 

today and placed within the onsite separation tanks. Zero gallons 
of water was pumped today from these separation tanks.  

  
        Sediment Basin: 

1. Showers over the past several weeks have resulted in the 
additional accumulation of storm water which prevented removal 
of silt/rock material from the northern portion of the 
sedimentation basin.  
  

2. The contractor pumped 221,300 gallons of storm water from the 
sedimentation basin since March 16th, and transported to the 
waste water treatment plant. 

        Evaluating possible hydraulic head below liner system: 
1. Per the work plan submitted to EPA on 2/1/2011, we have drilled 

to depth at temporary piezometer locations PZ‐1, PZ‐5 and PZ‐6.  
No water was encountered  during the drilling process. Since no 
water was observed, temporary piezometers were not installed.   
The documentation report was submitted on February 25, 2011.   

        Beach Assessment Update: 
1. The daily beach assessment phase of this task is complete.  There 

were no calls received at the established beach waste hot line 
today. 

  
ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ­ None 
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 
Please let me know if you have any questions.    
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Best regards, 
  
  
  
Joe Whelan 
  
General Manager 
Waste Management of Hawaii 
808‐668‐2985, ext. 15 Office 
808‐668‐1366 Fax 
808‐479‐4610 Mobile 
  
Waste Management's landfills provide over 17,000 acres of  
protected land for wildlife habitats and 15 landfills are certified  
by the Wildlife Habitat Council.  
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